LAMOTO PROGRAM

KONYA MEETING 24.10.2008-2810.2008

PROGRAM

- Establishing partnership
- Dissemination-plan
- Creating evaluation forms
- Gudelines for country research, analyzes and report

DOCUMENTS

- Certificates
- Meeting Report signed by the partners.
- Meeting program signed and stamped by the host.

ATHENS MEETING 01.05.2009 - 05.05.2009

PROGRAM

- Presentation of possible contributions to curriculum by each partner
- Forming working groups for curriculum
- Workout of guidelines for curriculum development
- Establishing of workplan for working groups
- Evaluation 2

DOCUMENTS

- Certificates
- Meeting Report signed by the partners.
- Meeting program signed and stamped by the host.

PARIS MEETING 01.02.2009 - 05.02.2009

PROGRAM

- Preparing curriculum for train-the-trainer
- establishing a project webpage
- Evaluation 1

DOCUMENTS

- Certificates
- Meeting Report signed by the partners.
- Meeting program signed and stamped by the host.

PATRAS MEETING 20.05.2010 - 25.05.2010

PROGRAM

- The final products (Booklet, cd, webpage) will be presented
- The final report will be made by all partners
- Evaluation 4

DOCUMENTS

- Certificates
- Meeting Report signed by the partners.
- Meeting program signed and stamped by the host.

ANTALYA MEETING 20.09.2009 - 25.09.2009

PROGRAM

- Presentation of the developt curriculas and the test-training results
- The train the Trainer curriculum will be put together, adaption/adjustments of train-the-trainer curriculum if necessary
- The completed version will be published in a booklet, on cd and on the project webpage, theirfore the tasks will be split:They will be formed 3 working groups, one will desighn and layout the booklet, one will design and layout the cd, one will design teh curriculum presetation on the project webpage.
- evaluation results by the working groups
- Evaluation 4

DOCUMENTS

- Certificates
- Meeting Report signed by the partners.
- Meeting program signed and stamped by the host.